
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:49 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 243 Date: 12-Dec-2011 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 825

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear, Windy

Temperature 7 AM 12 PM 4PM50 - 60

Weather

Precipitation Condition

Diary: Dispute

Cable Prep Work

Inspector(s): Victor Altamirano
Date: 121211
Location: SAS
Weather: Cloudy / 45 degrees / Wet surface
Field Work
The bridge appeared wet from earlier rain but no rain observed when I first came to bridge site in the
morning. Workers were working to provide access east of east end saddles on the E & W line. Confirmed
with ABF that the neoprene at PP 121.5 (both lines) will be applied when the flange are is completely dry.
This neoprene application is per CCO 185. Workers on the E-Line main tramway were leveling and
aligning pulley system. I observed that portion of the tramway frame on both E & W line were notched
out. Spoke to ABF and they confirmed that the CCO 185 work was to start this week.
Paint repair started after lunch at the west deviation saddle on the divider plates. Painters were to apply
zinc 52 and zinc 100.
Office Work
I wrote my diary.
V. Altamirano Work Hours 8 hours total.

Bid Item: 067 C-TPW-HTB.06704-0120F4 Install Hauling Tramway Backspan

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-TPW-HTM.06704-0120F4 Install Hauling Tramway Mainspan

AMERICAN BRIDGE/FLUOR, A JV
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